
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  January 18, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR SAMMAMISH RIVER 

PEDESTRIAN BRIDGE, PROJECT NO. 100211/99-CI-52 (Federal Aid No. 
P-STPUL-TA 96 (358) 

 
 
 I. RECOMMENDED ACTION 
 
 Move to approve the final contract amount with Wilder Construction Company, of 

Everett, Washington, for the base amount of $630,209.05, including applicable sales 
tax, less change order and bid item quantity increases and decreases, which resulted 
in a final contract amount of $547,357.16, and accept construction of the 
Sammamish River Pedestrian Bridge, Project No. 100211/99-CI-52, as of January 
18, 2005. 

 
 
 II. DEPARTMENT CONTACT PERSONS 
 
 David Rhodes, Director of Public Works 556-2705 
 Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
 Ron Grant, Construction Division Manager 556-2742 
 Phil Day, Project Manager 556-2860 
 
 
 III DESCRIPTION 
 

This project provided for an east-west link in the PSE trail between Willows Road 
and Farrel-McWhirter Park.  It also provides a link between the Sammamish River 
Trail on the east side and the unpaved county trail on the west side of the river.  In 
creating these trail links, this project responds to the Council’s objective to identify 
ten new neighborhood connections using sidewalks, trails and other pathways by 
2006-2007.  It is accessible by all non-motorized transportation, including 
pedestrians, bicyclists, and equestrians. 
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Council awarded the construction contract to Wilder Construction at the December 
2, 2003, meeting.  Work began on April 12, 2004, and was substantially complete by 
August 26, 2004. 
 
The final contract amount was substantially less than the original bid, primarily due 
to reductions in the required mitigation work along the Sammamish River. 

 
There were no contractor claims filed against the City, and no liquidated damages 
were assessed against the contractor. 
 
All work under this contract has been completed in accordance with the plans and 
specifications approved by the City Engineer.  The recommended action approves 
the final contract amount and constitutes the final acceptance of the work 
 
 

 IV. IMPACT 
 
  A. Service/Delivery:  A weathered steel pedestrian bridge capable of transporting 

pedestrians, horses, bicycles, rollerbladers, and other forms of non-motorized 
transportation is now in place, closing a gap in the PSE Trail across the 
Sammamish River.  The 3.1 mile long unpaved trail will then be complete 
from Willows Road to Farrel-McWhirter Park. 

 
  B. Fiscal: 
 
 Construction Costs 
 Original Contract (Wilder Construction) $630,209 
 Bid Item Underruns (81,052) 
 Change Orders    (1,800) 
 Final Contract Amount 547,357 
 
 Construction Engineering      70,000 
 Total $617,357 
 
 Funding 
 Federal TEA21 Grant $534,014 
 Parks CIP     83,343 
 Total $617,357 
 
 
 V. ALTERNATIVES 
   
  None. 
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 VI. TIME CONSTRAINTS 
 

 Following project acceptance, in accordance with RCW 60.28, the contract retainage 
will be released upon clearances from the Departments of Revenue and Labor & 
Industries, with a mandatory 45-five day waiting period for filing of claims and 
liens. 

 
 
 VII. LIST OF ATTACHMENTS 

 
 
  A. Vicinity Map 
 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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